Pavement Re-Surfacing Projects

City of Hillsboro

TASK DESCRIPTION	PLAN START	PLAN END	Distance lf	TYPE
Brookside			731	A
Business 21 Phase 1			2910	A
Business 21 Phase 2			4420	A
Business 21 Phase 3			2206	A
Business 21 Phase 4			1920	A
Camelot Estates			1440	C
Cedar Drive			780	A
Circle Road			615	A
Cortez Drive			942	C
Dylan Drive			853	C
DYS Drive			1135	C
East Orchard			387	A
Ed Mar Terrace			725	A
Elm Street			1184	A
Elm Drive			384	A
Ezekial Court			1500	C
Fairview Drive			1187	A
Fifth Street			315	A
First Street			1355	A
Fourth Street			386	A
Glenwood Drive			261	A
GoldFinch Drive			1330	A
Grandview Drive			435	A
Hampton			2453	C



Construction Schedule Template © 2017 by Vertex42.com

TASK DESCRIPTION	PLAN START	PLAN END	Distance If	TYPE
Hawks Circle Drive			1645	C
Hawks Landing Drive			1135	C
Hawks Nest Drive			755	C
Hawks Perch Place			436	C
Hawshire Coourt			650	C
Hi-Crest Drive			895	A
Isaiah Lane			690	C
Jeremiah Blvd			2186	C
Jovette Terrace			410	A
Karen Drive			1020	A
Lakewood Drive			800	A
Leon Hall Parkway			1990	A
Locust Street			730	A
Lowry Lane			1275	C
Main Street			1806	A
Maple Lane			552	A
Maple Street			2050	A
Marywill Drive			560	A
Mel Carnahan Drive			1070	A
Micah Lane			2035	C
Nolan Place			200	A
North Orchard Drive			160	A
North Suncrest Drive			1172	A
Oak Street			470	A
Oakwood Drive			1630	A
Oxford Court			727	C
Patricia Lane			250	A
Pearl Drive			2330	A
Pioneer			5510	A



Construction Schedule Template © 2017 by Vertex42.com

TASK DESCRIPTION	PLAN START	PLAN END	Distance lf	TYPE
Red Tailed Hawk Court			300	C
Red Tailed Hawk Drive			1395	C
Ridgewood Drive			1310	A
Rockport Place			312	C
Seventh Street			375	A
South Suncrest Drive			1242	A
St Charles Drive			3730	C
Sunny Lane			300	A
Third Street			1770	A
Twin Oaks Drive			1590	A
Valley Street			737	A
Vreeland			5225	A
Walnut Street			233	A
West Orchard Drive			380	A
Winston Court			688	C
Yeager Road			1700	A
A-Asphalt				
C-Concrete				
Private Street				
Asphalt Overlay				
Crack Sealing				
Concrete Replacement				



Construction Schedule Template © 2017 by Vertex42.com